

Day 1 Report

| Task                     | Start Date   | End Date     |
|--------------------------|--------------|--------------|
| Design Concept Approval  | Jan 1, 2024  | Jan 10, 2024 |
| Furniture Procurement    | Jan 15, 2024 | Feb 5, 2024  |
| Painting and Finishing   | Feb 10, 2024 | Feb 20, 2024 |
| Installation of Fixtures | Feb 25, 2024 | Mar 5, 2024  |
| Final Inspection         | Mar 10, 2024 | Mar 15, 2024 |



