Day 1 Report

Task	Start Date	End Date
Design Concept Approval	Jan 1, 2024	Jan 10, 2024
Furniture Procurement	Jan 15, 2024	Feb 5, 2024
Painting and Finishing	Feb 10, 2024	Feb 20, 2024
Installation of Fixtures	Feb 25, 2024	Mar 5, 2024
Final Inspection	Mar 10, 2024	Mar 15, 2024



